
Citizen Advisory Board 

Parks Advisory Group Meeting 

July 14, 2015 

June minutes approved. 

 

Present: Charlie Nicola, Paul Frohardt, Mark Shaker, Nadine Caldwell, Sean Caffrey, 

Jim Hannifin, Glenn Fisher, Tom Gleason, Bryan Hyde, Carol Roberts, Steve Larson, 

Barbara Neal, Lucia Correll, Amanda Schoulz, Forrest Hancock, Trevor Greco, 

Laurel Raines, Todd Kreinbrink 

 

 

Charlie presented the 2014 Parks report.  Some of the highlights of the report are as 

follows:   

 Projected at Build Out 

Trunk Open Space 1,126.6 Acres 

In-Tract Open Space* 108.0 Acres 

Civic Uses 123.6 Acres 

Mixed-Use Retail Square Footage 

Regional Retail Square Footage 

0.9M SF 

2.1M SF 

Office Square Footage 6.5M SF 

R&D/Distribution Square Footage 2.5M SF 

Residential Units 14,716 Units 

 

 As of December 31, 2014, Forest City, and Park Creek Metropolitan District, 

Stapleton Development Corporation have acquired 2,086 acres of developable 

land, and the City and County of Denver, PCMD and SDC owns  903 acres of 

Trunk Open Space, some of which still needs to be developed. This leaves 223 

acres still to be acquired and developed. 

 The major takedown in 2014 was the additional Section 10 borrow area (future 

TOS). Over the next three years it is anticipated that an additional 443 acres of 

developable land will be taken down for a total of 2,529 acres and an additional 

153 acres of Trunk Open Space will be taken down for a total of 1,056 acres. The 

timing of these takedowns will depend on market conditions and any necessary 

remediation.  

 

 Table ES.4 Anticipated Trunk Open Space Acquisitions in 2015* 

Westerly Creek North, Uplands East, Uplands West (Jan 2015) 46 acres 

Section 10 Phase 1 Drainage TOS 77 acres 

Filing 47 Adjacent TOS Preliminary Improvements 18 acres 

Total Trunk 

 



 Table ES.2 3-Year Anticipated Trunk Open Space Acquisitions (2015-2017)* 

Westerly Creek North, Uplands East, Uplands West (Jan 2015) 46 acres 

Section 10 Phase 1 Drainage TOS 77 acres 

Section 10 Phase 2 12 acres 

Filing 47 Adjacent TOS Preliminary Improvements 18 acres 

Total Trunk Open Space 153 acres 

 

 A number of Trunk Open Space (“TOS”) projects are anticipated to take steps 

towards implementation in the next three years. Planning for Westerly Creek 

North Phase 2, Sand Creek Uplands East, and Sand Creek Uplands West made 

significant progress during 2014 and construction will start in early 2015 with the 

project anticipated to finish in 2016. The West Detention Pond TOS (P8) and the 

Northfield Linear Park (P9) within Filing 42 are anticipated to wrap up in 2015. 

Denver Public Schools anticipates the construction of sports fields immediately 

adjacent to the High School to support the school’s sports programs for the 

2015/2016 school year. Portions of Trunk Open Space within and adjacent to 

Filing 45 are included in the P-A (P-10) design and are also anticipated to be 

under construction within the next 3-years. The Trunk Open Spaces adjacent to 

Filing 47 are anticipated to be under construction within the next 3-years with 

grading and preliminary improvements; the timing of the final improvements is 

still to be determined; and both the preliminary and final improvements are 

anticipated to be paid by others. In addition to the Trunk Open Space 

improvements, a number of In-Tract Parks are anticipated to be constructed 

within Filings 45, 47, Stapleton Aurora, Section 10 Phase 1, and Section 10 Phase 

2. 

 
Storm Damage Report 

Charlie updated PAG on the status of the WCN/Uplands project.  The two storms took 

their toll.  The result is that there will likely be a delay in the opening of the park.  The 

planting planned for fall will not be able to be done until next spring delaying the park 

opening. 

 

26th Ave Report: Trevor Greco 

Forest City has just submitted a site plan to Aurora for the acreage from WC to Peoria.  

322 homes are proposed ranging in price from the $200K to $400K. Construction will 

begin in later 2015 and the housing and park construction will proceed together.  The 

plan includes 10-foot bike/pedestrian paths through the 25-acre park and two playfields 

on the south of the parcel.  There will also be designated bike panes in both directions 

along 26th Ave.  They hope to break ground in November or December 2015.  There was 

a very nice presentation, which will be available to the public toward the middle of 

August after the proposal received final approval. 

 

Public Art: Barbara Neal 

 
The public art selection process is continuing to move forward in North Stapleton.  We're 

working on two projects in North Stapleton parks.  Three artist finalists for the 



promontory site in Prairie Basin Park will present their proposals to that Project Selection 

Committee on Monday, July 20th. On Thursday, July 16th, the Project Selection 

Committee for Sandhills Prairie Park will review images from the top applicants for a 

project at the Central Park Boulevard overpass/tunnel.  They will identify three or four 

artists to make a site visit to Stapleton and then prepare proposals for consideration in 

September.  The amount of the commission for each project is $175,000. 

 

Denver: Amanda Schoulz 

Reminded us that August 8 is Denver Days with a bike ride planned for the community. 

 

 

 


